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Shutdown ‘08 Schedule

Mu Trigger Review

New Beam Pipe Design Review

RPC Prototype engineeing & safety review
CM Crane, MMN & sta. 1 scaffolding review
RPC Prototype C tests (in tent)

Install/field fit CM access stairs

RPC Gap O and 5 base survey

MuTr FEE upgrade/MuTr decaps WP

Remove North access & MMN 4 lampshades
Begin erecting MMN scaffold

PO for Station 1 scaffold (+ Central shops)
RPC Prototype D tests (in tent)

Design RPC installation fixtures &

MuTrigger FEE platforms

Install Station 1 North scaffolding

Station 1 North decaps

RICH air control move to DC Rack

Prep work for Mutrgr platforms (water/elec)
Modify Bridge

5/1/08

Done, Action Items in progress
Done, Action Items in progress
Done, Action Items in progress
Done, Action Items in progress
in progress

in progress

Done, waiting for report

ready for review

Done

May 5

in progress due 5/28

Apr-May

In progress
May 29-June 6
June 6-30

In progress
May-June

In progress
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Shutdown ‘O8 Schedule, cont'd

Prep work for RPC proptotype install
move (7) MuID pipes
move gap 5 south cable tray
MMN decaps

End of run Party

Prep RPC Proto, MuTrggr FEE N&S Racks
Install CM Crane Channel Supports

RPC engineering & safety review

MuTrigger FEE N Install

HBD Install

RPC prototype gas system

Move shielding for RPC prototype installation
RPC prototype cable routing & support

Modify crystal palace & vapor barrier
Install MuTrigger FEE N platform
RPC prototype install

Install RPC prototype rack in tunnel south
Install Mutrigger FEE's in MMS for RPC test
Install MuTrigger FEE South platform

Install MuTrgr N&S rack cooling & electric
Install MuTrigger N cooling water & air Aug.
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May-June

May-July

May 30

Apr-July

June-Sept

mid June

July 1-31

July-October

July 1-31

July 1-31

July 1-31

July 1-31

Aug. 1-15

Aug.- Sep. (RPC3 - C. Pearson)
(RPC2 - PHENIX)

Aug. 1-29

Aug. 1-29

Aug. 1-29

Aug. 1-29




Shutdown ‘O8 Schedule, cont'd
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Replace tunnel shielding Sep. (C. Pearson)
Connect electronics/gas/water/air for RPC Sep.
Install MuTrigger N& S racks Sep.
CM Crane Install
PC1 west work (needs planning) Sep./Oct.
DC East?/West Repairs Oct.
» Remove all inst’'n equipment(e.g. scaffolds) Oct.
S Gap 5 north piping and cable tray re-loc. Oct.
5 Gap 2 north cable tray & crate re-mounts Oct.
n Prep for shutdown 2009 Nov
;‘2 Prep for run 9 Oct
3 Close shield wall start shifts Dec.
§ Start physics Jan 1
(0]
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Shutdown '‘0O8 Electrician Work
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1) Install 30KVA UPS in Rack Room.

a) Remove existing 15kva UPS and relocate smaller 3KVA Safety System UPS.

b) Install new 30KVA UPS, 30 min. reserve capacity battery cabinet and maintenance bypass
breaker box along west rack room wall.

c) Remove existing #6 UPS feeder cable and replace with larger #2 gauge cable (175 ft.
run from feeder breaker to UPS and UPS to load distribution panel).

2) Install power and signal cable tray (ceiling suspended) for new DCM rack row - north of
existing DCM racks.

3) Upgrade power capacity of Central Magnet power distribution for future bridge rack loads

a) Remove existing 15KVA transformer and install 45KVA unit.
b) Install new (larger size) power cable from rack room to Central Magnet distribution
breaker panels.

4) Install power feeds to RPC north & south tunnel racks from IR power panels.
NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south panel
has spare breakers for use). More engineering analysis is required to determine if the north
power panel should be increased in size or for installation of a sub panel branch can be
accomplished.
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5) Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).
6)  Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.

7) Assist in signal cable installation for MuTr/RPC upgrades as necessary.
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Work Permit Requirements

Standard Shutdown Commencement tasks (covered by approved
procedures) Done

MuTrigger FEE Upgrade (North & South) & MuTr Decaps, (including
confined space for MMS & MMN and scaffold installation) done, waiting
for approval

CM Crane Installation

RPC Prototype Installation

HBD re-installation

MuTrigger FEE rack platform installation

PC1 Repairs

(More will be needed - to be added to the list as appropriate)
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Shutdown Work $$%

Meeting tomorrow to plan for major expenditures:

Items to be discussed include:

CM Crane

New 40 mm ID beampipe
RPC Factory

RPC Prototype Installation
RPC Final Installation
MuTrigger FEE Upgrade
CM Access Stairs

Gas House Reorganization/maintenance

Bridge Rework

HBD Re-installation

DC East & West Repairs

PC1 Repair (Lynch)

Rack room UPS upgrade
Bridge Power upgrade

Rack Room Update (Giannotti)

Detector Rack Fan tray replacement (Boose)

AOSB




MuTrgr North FEE Rack Platform

Technical Support 2008
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Bridge
Modifications
are in progress

Botton of
12 ToA Crane
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Shelf & Pb brick concept
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RPC Prototype Review

Still waiting for dim's and lifting points

RPC group wants W shot for absorbers.
Waiting for dim. specs.
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More frame mods for Proto C

Still need specs for transport table

& gap/module storage

5/1/08

RPC Factory Support, cont.
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. Combined CM Crane, MMN & Station 1 scaffolding Review
PH ENIX

A

N ==
LjgA” |
I’;‘ 14 |
fl;_:

=
N
II 'I If
27
i |

|

8002 +40ddng |oo1uyd2)

.,,
R
i

AWA
-

N

="

’f’.ﬁ-{:*“""‘i'r. "

Station 1 platforms rec'd. Remaining
components due ~5/28

Station 2/3 ready to build. Waiting for
administrative approval and WP approval.
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New Beampipe
PHENIX Design & Review
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CM Access

16



Other Work
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- VTX, FVTX and NCC
prototype support

 Integration

*  Physical and Rack space

.  Infrastructure upgrades
% - HBD getting closer?
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Safety, Security, etc.

Please note that the BNL Electrical
Safety Committee has made a
decision which conforms with the
position of the DOE lab contractor
Electrical Safety Group (EFCOG) that
all electrical workers must wear
safety glasses that are plastic. Metal
frames are no longer allowed. This is
to prevent a problem if metal glasses
fall into an energized piece of
equipment.

The BNL safety glass office has been
told that if an electrical worker gets
safety glasses they can only be
plastic. As you come to the Safety
Group to have the safety glass chit
signed, we will be writing in the
remarks section that the glasses can
only be plastic frames.

| don’t know how that relates to us.
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Where To Find

e PHENIX Engineering Info

o

S

:

g

>

8
Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

JOOICPOOPI0PO0GI0IV0I@IO0POCIOOIO0PI0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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